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TRELISSICK PARK GROUP 
TRELISSICK PARK FIVE-YEAR PLAN 2016 – 2021 

Abbreviations:  WCC:   Wellington City Council.    
GW:   Greater Wellington Regional Council. 
DOC:   Department of Conservation   
TPG:   Trelissick Park Group 
HPPA:   Highland Park Progressive Association 
NCDRA:  Ngaio Crofton Downs Resident's Association 

Footbridges are numbered 1 – 6 from the upstream end of the Park. 
Wellington Water is responsible for stormwater and sewer issues and debris trap servicing. 
Map: See www.trelissickpark.org.nz via Home Page. 
 

TPG has worked on the restoration of Trelissick Park, in conjunction with WCC and GW, since 1991. TPG 
is made up of the community organisations listed in the footer at the end of this document.  

This is the fifth Five-Year Plan and is structured as follows: 

 Introduction 

 Historical background  

 Problems resulting from interference 

 Vision 

 Management plan 

 Major purchases and work undertaken 

 Current issues and action plan. 

Introduction 

Trelissick Park is bordered by the suburbs of Highland Park, Wadestown, Crofton Downs and Ngaio. It is 
located in and around the valleys of the lower Kaiwharawhara Stream and its tributary, the Korimako, and 
includes the Ngaio Gorge. 

The park occupies a pivotal position within the Kaiwharawhara catchment (stretching from Karori to 
Khandallah and down to the harbour), which has been recognised as a significant part of Wellington’s 
natural heritage, with spectacular natural features of the rocky gorge landscape and a diversity of species 
and habitat. It acts as an ecological corridor between the Harbour and Otari/Wilton’s Bush, Zealandia, 
Huntleigh and Khandallah Parks. It contains areas of original forest remnant. It is also an area of historic 
significance and protects the elements of land and forest essential to the Maori wairua or sense of well-
being 

Wellington is unique in having areas of native bush and open space land within and bordering the suburbs. 
Coupled with the hilly topography and the harbour, Wellington is an extremely attractive place to live and 
work, as well as to visit. Trelissick Park is a “gem”, only 5-10 minutes from the centre of the city. 

Historical Background 

Between 1920-22 11 hectares were acquired for the park. Subsequent parcels were added. The large, flat 
area of Wightwick’s Field was generously donated by the Wightwick family to WCC in 1993. Two parcels 
were then purchased – an area off Ngaio Gorge Road where the historic powder magazine building is 
situated (Historic Places Act Category II) in 1994 and another off Waikowhai Street in 1999, Ngaio (re-
zoned from 'Residential' to 'Conservation'). Both have provided excellent east and north entrances to the 
park. Another piece of land below Oban Street, Highland Park, was added to the park in 1997 when a 
WCC property was sold. The total area for the Park is now 20.25 hectares (compared with 100 hectares in 
Otari/Wilton Bush).  

Parts of the Park adjoin railway land and parts border private land. Some owners off Hanover Street 
covenanted their hilly slopes down to the stream to the QEII Trust, so the land will remain in bush in 
perpetuity (registered 1999 - 2002). 

Some historic aspects include the powder magazine buildings from the 1870s, dry-stone walls bordering 
the track from the lower park entrance, old Maori tracks up the valley from the pa by the harbour and an 
old track linking Wadestown with Ngaio (now part of the Northern Walkway). 

The Korimako Stream from below Waikowhai Street at the western boundary of Lot 1 DP 350309 and 
down to where the Kaiwharawhara Stream discharges into Wellington Harbour is one of the areas 
specifically referred to in the Deed of Settlement between Taranaki Whanau ki Te Upoko o Te Ike and the 
Crown and is subsequently referred to in the Port Nicholson Block Claims Settlement Act 2009 as an area 
of Statutory Acknowledgement with participation rights for the Port Nicholson Trust. 
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Problems Resulting from Interference 

Interference with the land covered by or adjoining the Park has been major, affecting its 
bush/environmental attributes. Some are noted below: 

 Nineteenth century activities, including farming and logging. 

 Building the railway line (initially the main trunk line) from 1886 with subsequent alterations. Spoil was 
tipped down the hillsides from construction of major embankments, cuttings, tunnels and culverting for 
the Kaiwharawhara Stream and for the stream from Crofton Downs. This disturbed and eroded re-
growth on railway land, now mainly covered by pest weeds, and caused erosion into the stream in 
places. In 2008-9 the railway lines were lowered within tunnels to accommodate new trains, with 
access for heavy machinery and major earthworks affecting the park. 

 Developing in 1898, then realigning the Ngaio Gorge Road, with consequent bad slips and spoil tipped 
down the hillsides into the park. Earthquake strengthening of Ngaio Gorge Road - ongoing from 2003 
resulting in removal of natural vegetation, spoil tipped down the hillsides into the park and weed 
infestation. 

 Sewage pipe installation in the valleys with tunnels from Otari Wilton's Bush and Khandallah. 
Clearance work contributed to large blackberry areas on the slopes and stream-sides in places. 
Sewage smells are sometimes present near the sewage tunnels. Upgrades caused further disruption 
from removal of bush and excavation: a new sewer from the Waikowhai Street entrance into the park 
in 2010 and at the Korimako Stream below Waikowhai Street due to earthquake damage in 2013 and 
foundation undermining by the stream in 2014. Sewer pipe leaks are not infrequent. 

 Use of the streams to receive all storm-water from the catchment (about 22 km
2
), with volumes 

increasing considerably as more houses are built. This arises from removal of bush cover and faster 
runoff from hard surfaces. In some cases storm-water pipes exit on to hillsides above the park, 
creating unnatural deep gullies, bogs, washouts and destruction of tracks. After heavy rain the swift 
and violent volume of water in the stream leads to bank erosion and build-up of silt/gravel, affecting 
stream bed invertebrate life. An ugly debris trap to collect logs and gravel was hurriedly constructed 
out of demolition concrete and rusty railway lines in the Kaiwharawhara Stream after the severe storms 
of 1976. Some improvement work on the trap was subsequently carried out. 

 Prior to the formation of TPG in 1991, cleared stream-bed material was gradually being dumped in the 
main part of the valley - in one place forming a huge mound. This was eventually spread out over the 
area, raising the level and making successful tree planting extremely difficult in the gravel. 

 Ongoing rubbish dumping into the park at the lay-by half-way up Ngaio Gorge Road, also from 
Trelissick Crescent. 

 Accidents on Ngaio Gorge Road resulting in cars falling into the park. Occasional abandoned cars. 

 Weed infestation from garden escapes and dumping garden waste. Weed infestation from the railway 
corridor and from birds carrying seeds from urban exotics. 

Vision 

Trelissick Park to be a healthy wilderness of representative indigenous native bush, hillside, rocky outcrop, 
riparian and freshwater ecosystems. It will be an attractive and desirable area, freely accessible for all to 
visit and enjoy.   

Management Plan 

This Five-Year Plan should be viewed in conjunction with the aims and objectives in the WCC Suburban 
Reserves Management Plan 2015. 

Primary Aims 

 Maintain, enhance and restore the natural environment and wilderness character. 

 Facilitate recreational use while maintaining environmental values and enhancing public appreciation 
of these values. 

 Recognise cultural and historic significance. 

Achievement of these Aims 

The headings below are retained from those in the original Trelissick Park Management Plan June 1995 
and in previous TPG Five-Year Plans with animal pest control added. 

 Statutory Management - Manage the park according to local and national statutory aims and provisions 
relating to reserves. 
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 Conservation/Landscape Significance - Manage the park as a significant conservation/historical site 
and landscape feature of the Wellington District. 

 Regeneration/Planting - Encourage natural regeneration and replanting using species indigenous to 
the area, with particular consideration to encouraging a greater variety of native birdlife. 

 Weeds and Adventive Species - Control or eliminate noxious weeds and inappropriate adventive 
species. 

 Animal pest control - Control or eliminate possums, mustelids, rats and hedgehogs. 

 Water quality/Habitat - Encourage the improvement of water quality in the streams and the 
enhancement of freshwater habitat. 

 Recreational Use - Facilitate recreational use and development in a manner that maintains the natural 
environment.  

 Education - Promote awareness of the environmental, historic and cultural features through 
appropriate interpretation. 

 Adjacent Areas - Ensure where possible that adjacent areas are managed in a way that protects park 
values and if appropriate acquire such areas for addition to the park. 

 Service/Infrastructure Interference - Make provision for service and utility infrastructure where this 
cannot be located elsewhere and ensure that the impacts on natural, recreational, landscape and 
cultural values are minimised where practicable.  

Major Purchases and Work Undertaken 

Major purchases and work undertaken: refer Appendix 1. 

Current Issues and Action Plan 

Current issues and the action plan to address these in the five-year period (2016 – 2021) are listed below. 
This detail is provided to illustrate the special and complicated needs of Trelissick Park resulting from its 
background and surroundings in the wider context of WCC's Our Natural Capital Wellington's biodiversity 
strategy and action plan 2015 and Project Kaiwharawhara.  

The same headings as in the above achievement of aims are used (applied broadly in some cases).   

Issues Actions to Address the Issues (action party in 
bold. Sufficient WCC budget essential. )   

Statutory Management Applicable to work below. 

Conservation/Landscape Significance  

Implementation Plans - Efforts have been made in the 
past by TPG to prepare implementation plans, and 
requests for specific action under Annual Plans but a 
problem has been not knowing what details for funding 
WCC officers are recommending in these plans.  

Issues such as overall drainage, stormwater and 
building conditions, affect the Park through action 
taken outside its boundaries but within the catchment. 

Resource Consent/District Plan compliance - Lax 
monitoring by WCC officers and increasing tendency 
to issue non-notified consents.   

TPG: Submissions on WCC and GW 10 year 
plans, WCC Annual Plans, various WCC District 
Plan changes, policies and other plans/guidelines. 

 

 

 

 

 

TPG: Report any non-compliance observed and 
advocate for notified consents. 

General Maintenance - Constant vigilance needed to 
report on exactly where maintenance work is required, 
such as removal of trees fallen across tracks, slips and 
erosion damage affecting tracks  or park furniture, 
repair of sewer leaks, removal of rubbish, removal of 
graffiti. . 

 

TPG: Report for WCC to fix where work too large 
to handle or requiring machine tools. 

WCC: Weed-eat Wightwick's Field, grass slope 
below Trelissick Crescent opposite No. 19, 
Waikowhai Street entrance, flat area beside 
magazine building and grass areas beside the 
vehicle track from the debris trap up to the first 
sewer tunnel. 

TPG: Weed-eat grass areas just upstream of 
bridge 2, downstream of bridges 4 and 5 and 
beside the vehicle track from the lower Ngaio 
Gorge Road entrance.  
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WCC: Ensure vegetation clear on both sides of 
Northern Walkway and Sanctuary to the Sea 
tracks. 

TPG: Ensure vegetation clear on other tracks. 

TPG: Collect rubbish from the park to a 'dump' 
area below Trelissick Crescent. 

WCC: Collect/remove from Trelissick Crescent 
roadside when requested by TPG.   

Regeneration/Planting  

Areas to be planted: 

 Ground cover for tradescantia sprayed areas. 

 On railway land following old man's 
beard/Japanese honeysuckle/buddleia clearance 
by WCC's contractor on slopes upstream of bridge 
6. 

 Slopes below Ngaio Gorge Rd, following 
earthquake strengthening, after weed eradication. 

 Additional 'heritage' canopy trees. 

 Additions of species to enhance diversity, eg 
epiphytes, ferns, nikau, maire, rimu, 
grasses/sedges, various shrubs.  

 On-going maintenance and infill of recently 
planted areas. 

 Need to maintain some clear areas, view shafts 
and views/access to streams. 

TPG planting plan: 

 Plants to be sourced from WCC annual 
allocation, donations and home or other 
nurseries. Planting via working bees, 
corporate, school or other groups and adopt-a-
spot or 'roaming' volunteers. 

 All plants to be locally appropriate for the 
representative ecosystem types and 
ecosourced. 

 Releasing of weeds over first 3 – 4 years 
around plants. 

 Removing branches/vines of fast growing 
species impeding the growth of adjacent slow-
growing canopy species. 

KiwiRail/WCC: Treescape may carry out more 
planting along the railway corridor for KiwiRail, if 
funding allows. 

Weeds and Adventive Species  

There are problems with pest weeds spreading: 

 From the railway corridor.  

 From recently excavated slopes below Ngaio 
Gorge Road during earthquake strengthening.  

 From garden escapes and weed dumping.  

 From sycamores in adjacent areas, eg on Old 
Porirua Road and covenanted land below Hanover 
Street 

 From Australian wattle spreading from the railway 
corridor. 

 From remaining tracts of tradescantia in the park, 
which will spread. 

 Infestations of old man's beard and climbing 
asparagus are increasing. 

 Non-endemic natives, in particular karaka.  

Isolated instances of other species within the park, eg 
Japanese honeysuckle, bindweed, gorse, sycamore, 
flowering cherry, Asiatic knotweed, blackberry, 
buddleia, montbretia, Himalayan balsam.  

WCC: Continuing pest plant control. Old man's 
beard, Japanese honeysuckle and climbing 
asparagus are priorities and will require long-term 
and ongoing management. Tradescantia control 
will be to targeted areas only, eg  areas where 
TPG would like to replant, the infestation is 
isolated, there is a decreased risk of reinvasion 
and adjacent to the remnant forest area. 

TPG/WCC: Continue liaison and confirm 
programme to allow coordination with planting.  

TPG: On-going manual weed clearance. 

TPG: Removal of karaka under 2 m.  

Historic Magazine Buildings and Wall - Weeds 
regularly invade along the access road wall and also 
on top of the walls of the magazine buildings and 
around the bases. 

WCC: Periodic spraying. 

Animal Pest Control  

Although there has been no evidence of possum 
damage in the park for the last 10 years, there are 
ongoing problems with rats, stoats, hedgehogs and 
rabbits. 

TPG: Ongoing monthly mustelid trap and bait 
station servicing/reporting to WCC/GW. 

WCC/GW: Supply of Brodifocoum bait and 
equipment. Removal of bait collected after use. 
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TPG: Remove chew card signs after WCC agree. 

Water Quality/Habitat  

Erosion and Sedimentation 

 Stream-bank erosion from sudden large 
downpours 

 Storm-water run-off from hard surfaces of urban 
development after removal of bush cover 

 Hillside slips 

 Concern about possible heavier rain events due to 
climate change 

 Water quality affected. 

The park is much affected by what occurs in the wider 
catchment. 

WCC has made some progress - eg the WCC Our 
Natural Capital for 2015 states "The use of green 
infrastructure and water sensitive urban design is 
commonplace". WCC have also produced water 
sensitive urban design guidelines (WSUD), to be 
incorporated into the Code of Practice for Land 
Development. WCC expect it to be a consideration in 
the land use consent, but not in the District Plan. The 
District Plan team and Wellington Water are working 
on how urban growth and infill will affect stormwater 
run-off quantity and quality, possibly not with 
hydrologic neutrality, but to at least minimise and 
mitigate the impacts of stormwater. 

Wellington Water are working on Integrated 
Catchment Management Plans, but the one for the 
Kaiwharawhara catchment will be completed after 
2018. 

WCC: Consider mandatory permanent stormwater 
slowing provisions in new infill or housing 
developments in the hills of the catchment, to give 
neutral effect and stormwater slowing provisions in 
stormwater upgrades or in new stormwater 
systems. 
 

Debris Trap - The trap was restored some years ago 
with rocks replacing most demolition concrete, and the 
upright rails re-inserted. In 2013, a layer of rocks was 
removed from the trap, which has overcome the 
problems of silt accumulation and pooling upstream  
and impediment to fish passage. 
 

TPG: Remove debris frequently, to prevent build-
up. 

Wellington Water: Remove major debris by 
machine if requested by TPG. 

Sewage/pollution - Smells from sewer pipes and 
sewage discharge into the streams of the park, also 
general pollution of the streams. 

TPG: Monitor constantly, then advise WCC and 
GW pollution hotline. Encourage more public 
reporting. 

WCC/GW: More/ongoing publicity, e.g. car 
washing, cleaning after painting and concreting 
going into stormwater system. 

Fish Passage - Major slip in 2010 buried fish passage 
at Kaiwharawhara Stream tunnel exit at Korimako 
Stream confluence. Hand digging out of slip debris by 
TPG has been ineffective. 

WCC and Wildlands are studying other fish passage 
impediments in the catchment (2015). 

WCC: Restoration of fish passage at 
Kaiwharawhara Stream tunnel exit, at Korimako 
Stream confluence.  

WCC: Advise results of the study and implement 
solutions to ensure fish passage. 

Recreational Use  

Dogs - The off-leash status of the park has resulted in 
increased usage by dog walkers, with attendant 
problems of poo-bag littering and dogs not under 
control. 

Additional Tracks - An entrance from Oban Street, 
Highland Park was listed in the 1995 Management 

WCC/TPG: Continue public education and 
monitoring.  

 

 

TPG: A lower priced footbridge is to be looked at.    



 
 
 
 

6 
 

Plan and has been delayed for far too long.  
Wadestown and Highland Park residents continue to 
express disappointment that there is not a second 
park entrance from their side of the valley.   

A survey of local residents showed that a large 
majority would use a track from Oban Street. TPG 
developed a concept design for the access via the 
road reserve and legal right of way between two 
houses on Oban Street.  

TPG formed a track from below the houses to the 
valley for animal pest control access. WCC discussed 
service access requirements with house owners. 

WCC do not agree to public access with signage  
without a footbridge across the Kaiwharawhara 
Stream. WCC will not fund the bridge. Their price 
estimate was regarded by TPG as too high. 

Education  

Publicity – On-going. TPG: See under same heading, Appendix 1.  

Adjacent Areas  

Railway Land - WCC has obtained verbal approval 
from Ontrack (now KiwiRail) for WCC or TPG to work 
on all streamside areas on railway land. However, 
work on the most precipitous gorge areas is 
impracticable and any vegetation clearance may 
initiate slips.  

There are also three areas of railway land leased to 
WCC. 

 

Land Classification - Some areas beside Ngaio Gorge 
Road are designated as 'road reserve', but managed 
as part of the park - in particular the area south of the 
magazine site. 

WCC: Review District Plan zonings for the park 
and where appropriate rezone to Conservation 
Site. 

QEII National Trust Covenants - Private landowners 
off Hanover Street with land down to Kaiwharawhara 
Stream have had covenants for several years – only 
one owner did not join. TPG have tried to get relevant 
Trelissick Crescent owners to seriously consider 
covenanting but have made no progress so far. (Note: 
TPG have done much restoration work on private land 
near Wightwick’s Field). The rates relief given by WCC 
is not sufficient incentive although the fact that the 
land is protected for the future is enough for some 
landowners. (Note that No. 120 Trelissick Crescent 
was at risk when a former owner planned to build 
houses behind the existing house – would this have 
been permitted by WCC?). 

WCC: Seek to protect ecologically significant sites 
on private land through District Plan, voluntary 
agreements and/or acquisition. 

TPG: Again approach Trelissick Crescent owners 
about covenanting. 

TPG: Assess boundaries of existing zones eg 
Conservation/Outer Residential encompassed by 
each property, then prepare a paper to WCC 
concerning any risks of future housing 
development. 

Silverstream Historic Revetment Wall – Partial 
collapse, could jeopardise railway above? 

TPG: Discuss restoration with WCC before any 
further contact with KiwiRail. 

Remaining Garages on Park Side of Ngaio Gorge 
Road - Rubbish issues, actioned by WCC. The 
requirement to house cars is thought to be non-
compliant.   

TPG: Monitor. 
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Kaiwharawhara Estuary/Reclamation – Rubbish and 
weed control need attention. This messy area may 
eventually be one end of the Sanctuary to Sea 
Walkway. 

Access to the attractive beach at the north side of the 
reclamation is not available. 

Concern about access to the northern beach area was 
raised in TPG's submission on the 2015 GW Proposed 
Natural Resources Plan.  

TPG: Continue organising/participating in annual 
'Sea Week' clean-up, which includes weeding at 
plantings at the northern end of the vehicle 
marshalling area. 

Wellington Civic Trust (who took over from TPG 
in 2012): Follow-up advocating/monitoring. 

 

Kaiwharawhara Stream to Hutt Road - TPG have 
worked with The Body Shop on the lower section. 
Regeneration planting has been carried out on the 
upper section. The middle part of this section needs 
weed control, cleaning up and planting to maintain the 
ecological corridor. (WCC have removed some trees 
from 57 Kaiwharawhara Road, but it is still weedy). 

TPG/WCC/Property Owners: Collaboration is 
needed to improve the middle section.  

Churchill Reserve - Weeds from this reserve, 
upstream of the park, get carried downstream into the 
park. 

TPG: Ongoing sweeps of this reserve for 
Himalayan balsam. 

Service/Infrastructure Interference  

Sewer leaks and upgrades, road and railway 
upgrades, slips. 

WCC/TPG: Joint mitigation and restoration.  

 

TPG Funding - Not being an incorporated group, TPG cannot access some funds. However NCDRA and 
HPPA (both with members on TPG) have acted as ‘umbrella’ organisations accepting funds on our behalf. 
TPG have managed to survive financially with the assistance of funding from WCC and GW, together with 
a range of donations and excellent work by volunteers, including developing home nurseries. 

APPENDIX 1 

Major Purchases and Work Undertaken Since 1991 

Major purchases and work undertaken by the TPG, WCC and GW (apart from general maintenance) are 
listed below. The same headings as above are used (applied broadly in some cases, with animal pest 
control added).   

Statutory Management 

Applicable to work below. 

 Preparation of Trelissick Park Management Plan 1995, superceded by the Suburban Reserves 
Management Plan in 2015 and other reports (non-statutory), such as the 1992 Stream Management 
Plan, 1998 Pharazyn Enhancement Plan for the historic site and the 2004 report for WCC/GW by Paul 
Blashke et al: Priorities for Ecological Restoration of the Kaiwharawhara Catchment Wellington City. 

 2007 - Agreement on Memorandum of Understanding between WCC and TPG. 

 2014 - Archiving of TPG records for Onslow Historical Society. 

Conservation/Landscape Significance 

 Submissions, advocacy and attendance at meetings by TPG to WCC and GW on various issues 
affecting the park, such as housing developments in the catchment, District Plan changes, WCC 
annual and long-term plans, the Kaiwharawhara estuary/reclamation area, access from Oban Street. 

 Demolition of old plastics factory after the powder magazine area was purchased by WCC in 1994, 
then restoration work by WCC in 1999 before the fire damage on the powder magazine building in 
2000 and subsequent restoration in 2002. Removal of adjacent concrete pad in 2004. 

 2003 - Trelissick Park was designated as a Key Native Ecosystem (KNE), but removed from that 
designation in 2014. 

 2003 - 2015 - Participation by WCC/GW/TPG in Project Kaiwharawhara activities. 

 2015 - Installation of a weta 'hotel' in forest below Trelissick Crescent. 

Regeneration/Planting 
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 Provision of plants from WCC annually, GW 'Take Care' funding, Honda Tree fund, home and other 
nurseries and from donations. 

 Regular tree planting (including infill) and follow-up maintenance work, track clearance and removal of 
pest plants and trees by TPG volunteers, aided by school, corporate and other groups. Since 1991, 
over 86,000 trees have been planted in total up to the end of 2015. 

 2002 - 2003 - WCC/GW helicopter spraying to clear four slopes of blackberry, followed by planting by 
WCC/TPG in 2004 - 2006. WCC also planted stream-side from the powder magazine site to the lower 
entrance and below lower entrance (off Kaiwharawhara Road). 

 From around 2003 - Development of home nurseries by TPG volunteers. 

 2006 - 2007 - Expansion of TPG adopt-a-spot scheme under a 1-year part-time contract for a 
coordinator, funded by the Ministry for the Environment (in conjunction with HPPA). 

 2007 - Planting of two railway land areas cleared of blackberry by GW - from 'Take Care' funding. 

 2008 - Planting of some infill podocarps by Royal Forest and Bird Protection Society. 

 2008 and 2010 - Restoration planting by contractor on two excavated areas after Ngaio Gorge Road 
strengthening work. 

 2009 - Restoration planting funded by Ontrack (now KiwiRail) for area between powder magazine site 
and lower entrance including restoration of stream banks & excavated slope up to the railway line 
(following Johnsonville line tunnel/track upgrade damage). 

 2010, 2012 and 2014 - Restoration planting by contractor at excavated area after sewer installation 
from Waikowhai Street to bridge 1. 

 2010 - Planting of railway riparian strip downstream of bridge 5 after clearing blackberry - funded by 
DOC Community Conservation Fund. 

 2013 - 2015 - Gifting by TPG of surplus home nursery plants to other groups. 

 2014 - 2015 - Planting along railway corridor by Treescape for KiwiRail. 

Weeds and Adventive Species 

 Control of tradescantia, old man's beard, Japanese honeysuckle and other pest weeds by joint 
WCC/GW funding, then by WCC from 2014. 

 Manual weed control by TPG volunteers, also removal of small karaka. 

 2006 - GroSafe training for TPG volunteers to use herbicide gel. 

 2007 - Poisoning and then cutting willows along Korimako and Kaiwharawhara Streams by WCC. 

 2009 - 2012 - Spraying of small outbreaks of tradescantia and montbretia under GW 'Take Care' 
funding.   

 Around 2009 - One TPG volunteer certified to use TPG weed-eater provided by WCC. 

 2009 - Poisoning Asiatic knotweed by WCC/GW. Later follow-ups.  

 2011 - Cutting of some of the poplars below Crofton Downs railway station. 

 2011 - Introduction of tradescantia leaf beetle by GW opposite and downstream of powder magazine 
building (unsuccessful)' 

 2013 - Restoration of dry-stone historic walls near lower entrance.  

 2015 - Regular spraying of historic powder magazine walls and of dry-stone historic wall near lower 
entrance. 

Animal Pest Control  

 1996 - Possum bait stations installed, serviced by GW contractor. 

 2008 - Bait station servicing taken over from GW by TPG volunteers - done monthly instead of 3 
monthly. 

 2008 - Mustelid traps installed by WCC/GW - serviced monthly by TPG volunteers. 

 2009 - Night shoot for rabbits by GW unsuccessful. 

 2012 - More bait stations installed in collaboration with WCC. Locations mapped.  

 2012 - All monitoring recorded in Google Docs spreadsheet to allow viewing by all parties. 

 2012 - 2013 - Chew card, tracking tunnel, night-video monitoring carried out by Victoria University in 
conjunction with WCC/TPG. 

 2012 - 2013 - Some rabbit kills by wire-haired terrier owned by frequent visitor. 
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 2015 - Installation and monitoring of Victor rat traps on railway corridor above the Korimako Stream by 
Crofton Downs group as part of 'Halo' project. 

Water Quality/Habitat 

 1993 and 1996 - Kaiwharawhara Stream bank strengthening, including rock gabions, by WCC. 

 1993 and 1998 - Concreted gobi-blocks installed by WCC for two watercourses across the access road 
alongside the Kaiwharawhara stream. 

 2002 - Improvement of debris trap by WCC - demolition concrete slab pieces replaced by rocks.  

 2006 - Installation of fish passage at exit of Kaiwharawhara Stream from tunnel at junction with 
Korimako Stream by WCC/GW. 

 2010 - Bridges 4 and 5 foundations protected by rock gabions. 

 2013 - Removal of a layer of rocks to facilitate fish passage. 

Recreational Use 

 When TPG was formed in 1991 there was only one through-track from Hanover Street to Trelissick 
Crescent. Two old overgrown tracks off the Northern Walkway were opened in 1993. New track 
developments include one joining the magazine site with the debris trap (1993); 'access' track from 
below Hanover Street to memorial seat (2007); 'tramping' track traversing hillside below Ngaio Gorge 
Road (2007) and Korimako streamside track from Waikowhai Street to bridge 6 in 2005. Bridge 1 was 
completed in 2004 and the streamside track from Bridge 1 to Wightwick's Field was opened in 2004 
after gaining an easement. 

 1995 - Seven bench seats provided by WCC throughout the park (one later fell into stream). 

 2005 - Two bench-type seats donated by NCDRA along Korimako Stream. 

 2005 - Car parking area on Ngaio Gorge Road planted and resurfaced. 

 2006 - Picnic table and seats provided by WCC at Wightwick's Field. 

 2006 - Completion of foot-bridges 2 - 5 by WCC in conjunction with the new Korimako stream-side 
track. All bridges provided with numbers in 2008. Bridge 6 already existed. 

 2006 - Renewal/relocation of one track-side seat below Hanover Street. One stream-side memorial 
seat installed below Hanover Street in 2007. 

 Around 2007 - Boardwalk installed across side-stream near memorial seat below Hanover Street. One 
seat provided by local community in 2011 at open grassy area between bridges 4 and 5. 

 2008 - Installation of track signage markers showing sections of the following tracks which traverse the 
park: WCC's Northern Walkway, WCC's Sanctuary to the Sea Walkway and the Te Araroa Walkway. 
Caution and private land signs were also installed for the traverse track below Ngaio Gorge Road. 'No 
cycling' signs installed on bollards and at entrances. 

 2008 - Bollards installed at Trelissick Crescent entrance (opposite No. 19) and in 2011 near Waikowhai 
Street entrance, to prevent vehicle entry. 

 2009 - Park-wide designation for dogs changed to 'off-leash, but under control'. 

 2009 - Two picnic tables with seats built from railway sleepers provided by Ontrack (now KiwiRail) next 
to powder magazine building.  

 2011 - New seat in Korimako valley in grassy area between bridges 4 and 5. 

 2012 - Repair to Northern Walkway and seat after slip damage from railway below Hanover Street 
entrance. 

 2014 - 'Frances Lee Track' named and signage provided. 

 2014 - 2015 - Repair to scoured track downstream of Wightwick's Field. 

 2015 - Upgrade of Northern Walkway zig-zag section from grassy slope below Trelissick Crescent 
(opposite No. 19) down to the Korimako stream, also new boardwalk next to stream. 

 2015 - Repair to scoured track downstream of debris trap, with short boardwalk added. 

Education/Publicity 

 Attendance of TPG members at courses/workshops, e.g. botanical, health and safety, annual 
Restoration Day. 

 Displays at Conservation Week and Wadestown Fair. 

 From 1992 - Production of adopt-a-spot and working bee programme. 

 1994 - 1998, then from 2007 - Distribution of TPG newsletter Gorge Gazette 3 – 4 times/year. 
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 2001 - Creation of web-site, a comprehensive resource for records and information. Updating on-
going.  Frequently referred to and visited. 

 Around 2001 - Installation of 'Trelissick Park' signs along roadways. 

 2002 - Preparation of comprehensive map of the park by John Foden (two versions: one un-gridded 
and one gridded). 

 Around 2004 - Installation of Project Kaiwharawhara information board near historic powder magazine 
site (and at locations in the catchment). 

 2004 - Installation of shelter for map-board at lower entrance off Kaiwharawhara Road along with 
enhancement planting. 

 2007 - Creation of TPG logo. 

 2007 - Preparation of guidelines and health and safety requirements for volunteers.  

 2007 - Production of TPG brochure. 

 2007 - Installation of weatherproof brochure holders at three park entrances. 

 2007 - Installation of two large map/information boards and five smaller map boards. 

 2007 - Installation of interpretation board at historic powder magazine site. 

 From 2008 - Letter drops to nearby residents about garden waste dumping and old man's beard. 

 Various articles, including Dominion Post, local newspapers and publications for NZ Biosecurity 
Institute (2009) and 'Indigena' magazine (Farm Forestry Association) in 2015. 

 2011 - TPG has content and linkage to DOC's nationwide NatureSpace website. 

 2012 - TPG has a Facebook page (many visits). 

 2013 - TPG has content and linkage to Morgan Foundation's Enhancing the Halo project, with 
contributions to their blog. 

 Conducted tours of park for various groups and individuals, including Youth Environment Forum (2007, 
2009, 2010), combined Ngaio Union and Wadestown Presbyterian churches (2008) and Otari Wilton's 
Bush Trust (2015). 

 2013 - Production of The History of Trelissick Park Group 1991-2013 for The Onslow Historical 
Society's Onslow Historian publication. 

 Talks for Friends of Waikanae River (2014) and Wadestown Horticultural Society (2015). 

 2013 - Provision of text about TPG for book Paradise Saved. 

 2015 - TPG included in Wellington Zoo 'Meet the Locals' display. 

 2015 - Installation of long-fin eel information board near debris trap. 

 2015 - Major website updates/additions (adopt-a-spot guidelines, health and safety, plants, weeds, 
predators, history, management plan). 

Adjacent Areas 

 Purchases and transfers of land into the park mentioned in the historical background above (many 
small concrete buildings had to be removed from the historic site, together with the concrete platform 
of the old factory, and the entrance way has been landscaped). 

 Two areas of railway land adjacent to Korimako Stream (2005) and an area below Wadestown 
alongside the railway leased to WCC (1982). 

 Around 2001 - Single garage along Trelissick Cres removed. Double garage near the top of Ngaio 
Gorge Road removed. 

 Kaiwharawhara estuary: 

­ 2002 - Planting at end of vehicle marshalling area by GW. 

­ 2003 - New Project Kaiwharawhara sign installed at an agreed location further away from vehicle 
parking area. 

­ 2011 - Study of the ecological values of the Kaiwharawhara Stream estuary area completed by 
Boffa Miskell. 

­ From 2007 - Participation in annual 'Sea Week' clean-up. 

­ 2012 - TPG produced papers on Maori interests, regulations and statutory authorities, recreation 
access, land ownership and titles.  

Service/Infrastructure Interference 
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 1992, 1998, 1999, 2003 - Removal of old sewer pipes. 

 Replacement of sewer pipe at bridge 6 (around 2000) and at stream below Waikowhai Street entrance 
after foundation undermining and earthquake damage (2013). 

 2002 - Stormwater piping below Crofton Downs station re-routed down to stream after slip due to 
erosion from the previous exit further up-slope. 

 From 2003 - Earthquake strengthening of several sections of Ngaio Gorge Road requiring tree removal 
and excavations bordering the park. 

 2009 - Tunnel widening and railway track upgrade above powder magazine building requiring 
temporary bridge across stream, temporary bulldozed track up slope to railway for machinery. Ballast 
storage on flat area by magazine building - all subsequently cleared.  

 Stormwater dispersal unit installed below Hanover Street (around 2005). Eroded gulch (further up) 
filled with rocks (2010). 

 2010 - New sewer pipe installed from Waikowhai Street entrance down to the existing system by 
bridge 1. 

 2010 - Existing sewer pipe on private land adjacent to Korimako Stream upstream of bridge 1 
upgraded.   

TPG Awards 

 1999 Department of Conservation/Wellington Regional Environmental Agency Winner – Conservation 
Award. 

 1999 Wellington City Council – Absolutely Positively Award. 

 2003 Department of Conservation/Wellington Conservation Board – Meritorious Award for Adopt-a-
Spot Scheme. 

 2003 Wellington Civic Trust – Certificate as a Nominee for the Main Award. 

 2005 Wellington Civic Trust – Certificate as a Nominee for the Main Award. 

 2005 Community Trust of Wellington – Winner of Heritage & Environmental Category, Wellington 
Section of Regional Awards. 

 2006 Department of Conservation/Greater Wellington Regional Council – Winner Weedbuster’s Award 
06 for overall excellence. 

 2010 Greater Wellington Regional Council/Department of Conservation/Wellington Hawke’s Bay 
Conservation Board Encore Awards – Winner, Community Partnerships Award.  

   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Membership drawn from Highland Park Progressive Association Inc., Ngaio Crofton Downs Residents' Association 
Inc., Onslow Historical Society Inc., Private Landowners Group, Royal Forest and Bird Protection Society Inc. 
(Wellington Branch), Wellington Botanical Society Inc., Wadestown Residents' Association. 


